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:‘l Cu-Au Run continues
T Controlled Maintenance access this week
C
A SPHENIX design and analysis continues
L 2012 Shutdown prep continues
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Next Week

Cu-Au Run continues

Next scheduled maintenance access day Wednesday 6/20???? Or none
SPHENIX design and analysis continues

2012 Shutdown prep continues

Other Business
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Prep for shutdown
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and procedures
Assembly and QA tests
AH Crane Upgrade (variable speed & wireless remote)
End of Run Party
Run 12 Ends
Shutdown Standard Tasks
* Open wall, disassemble wall, Remove MuID Collars,
- Move EC to AH, etc.
VTX Strip-pixel post run tests
FVTX post run tests
Disassemble VTX/FVTX services
July 4th Holiday
Open Station 1 North, remove MPC North for repairs
RPC1 North Cooling Upgrade
Remove VTX/FVTX and transport to Chemistry Lab
Remove MMS & MMN vertical East lampshades
Summer Sunday (8/5) Prep and teardown
Summer Sunday (RHIC)
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2012 Shutdown Schedule

2/1-6/25/2011

6/22/2012
6/25/2012
6/25-7/20/2012

6/25-6/30/2012
7/1-7/8/2012
7/9-7/27/2012
7/4/2012
7/9-13/2012

7/9-13/2012
7/30/2012
7/23-7/27/2012
8/1-8/7/2012
8/5/12
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MuTr South Station 1 work
Install access (Sta. lwork platforms)
Disconnect Cables, hoses etc, ID/label all
Remove FEE plates and chambers
Station 2 Terminators and manifold upgrade through
access opened by station 1 removal
MPC South repairs
RPC 1 South cooling upgrade
Labor Day Holiday
MuTr South Station 1 work (Cont'd)
Clean/install new MuTr Sta. 1 chamber parts and upgrades
(concurrent At RPC Factory)
Re-install chambers and FEE plates
Re-cable, re-hose and test
re-capacitation and air manifold upgrades
Station 3 North and South (upper half)
Repair upgrade, reassemble VTX/FVTX
Test, survey (at Chemistry and IR) and re-install VTX/FVTX
Substation breaker upgrade/test (CAD)
AH utility power distribution upgrade
DC West maintenance (replace window)
RPC stations 1 and 3, north and south maintenance
Other detector maintenance as required
Infrastructure maintenance as required
TBD prototype tasks
Open Station 1 North, re-install MPC North
RPC1 North Cooling upgrade (if not completed earlier)
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2012 Shutdown Schedule (Continued)

7/30-8/3/2012
8/6-8/10/2012
8/13-8/17/2012
8/20/-8/31/2012

8/20-9/15/2012
8/20-9/15/2012
9/3/2012

8/20/-9/7/2012

9/10-9/14/2012
9/10-9/28/2012

7/23-9/30/2012
7/23-10/5/2012
10/8-11/9/2012
8/20-9/30
8/20-9/30
9/15-10/15

As required

As required

As required

As required
10/16-10/26/2012
10/16-10/26/2012
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PH  ENIX 2012 Shutdown Schedule (Continued)
T Veterans Day Holiday 11/12/201212
Pre-run commissioning and prep for run 13 11/1-12/31/2012
e Prep for EC roll in 11/12-
c 11/16/2012
R RollinEc 11/19-11/23/2012
N Thanksgiving Holidays 11/22-23/2012
T  PrepIRforrun 11/26-12/3/2010
C Pink/Blue/White sheets 12/3-12/21/201
A Christmas Holidays 12/24-25/2012
L Start run 13 1/1/2013
< New Electrical Work for 2012 Shutdown, not yet scheduled
u 1. Support CAD replacement of Assembly Hall 480V Fused Switch Panels #8H-1, 8H-2,
P and 8 EMH1. Coordinate temporary power patch while work is being performed and
YP P gp
P minimize impact on shutdown work.
é 2. Add the Assembly Hall Crane lockout/contactor/ indicator light key switch circuit -
T similar to IR Crane.
3. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet
70’ Bridge.
{ 4. The 6Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare
p
z breaker slots and needs to be reviewed for increased capacity panel to replace it.
5. New computer rack replacements/additions for upcoming Run 13 & Rack Room

computer infrastructure changes involving power distribution circuit (UPS and normal
AC power) re-work.
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2012 Shutdown Schedule (Continued)

Additional Work for 2012, not yet scheduled

S

6/7/2012

Replaced aging magnet hoses (CM only)

identify obsolete services passing through sill and remove them.

Revisit cover for services coming from IR through sill.

Plan for stripping out TEC electronics and services to free up TEC racks.

Add limit switch and improved spooling control for window washer cable.



T — —

PH ENIX
E Shutdown 2012 PHENIX Technician Assignments:
(e
#
:?_ Carter B. Overall supervision, work planning coordination
C Chris P. MuTr/MuTrigger station 2, 3 N & S, general mech support
A
L. Frank T. MuTr Stationl South, RPC Factory area for MuTr, general elect support
< Jimmy L. MPC mechanical, BBC, Survey, MPC-Ex, general mech support
u
P John T. DC West, gas & cooling systems, general mech support
P Kenny J. RPC, general mech support
o Y PP
F'-_ Mike L. VTX/FVTX, general upgrades support
2 Sal P. MPC electronics, general elect support
? Assignments are for emphasis, anyone/everyone maybe working on any project at any time.
y 2

6/7/2012 8



W=QUN SAOUIUSN TE=aHZE00N~

6/7/2012

DC West Repairs

(DC East is shown)
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AH Crane variable speed drive
and wireless remote upgrade ??

N=QN HAQCUYUSN TE&=OAHZENNT

6/7/2012 10



a Y
T /
m
2

W=QUN SAOUIUSN TE=aHZE00N~

.........

[
P

North & South internal
work platforms for next .
summer'’s shutdown

Sent analyses to C-A ESRC
for review last week
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é SULI Engineering Students working for PHENIX this summer:
< Louie-John Mistretta - sPHENIX design and analysis w/ D. Lynch
Uu Patrick Montalto - sSPHENIX design and analysis w/ E. Kistenev
P g Y
g Ammar Morgan - Low Voltage Distribution Controller Software Design w S. Boose
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HCal Views

Inner and outer Hadronic Calorimeters
256 segments each, steel and scintillator
0.9 meter total thickness, ~4.6 meters long. HCal Scintillator Concept
Note how the outer and inner steel segments

are angled with respect to radial lines (by 5

degrees, with the inner HCal steel angled in the

opposite direction of the outer HCal steel). The

inner and outer steel plates are also offset by

a % period.
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Electromagnetic calorimeter segments
using “accordian” shaped scintillators
and tungsten plates to optimize
detector sampling

15
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sPHENIX potential upgrades

HGAL DUTER

VTX support and maintenance concept
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sPHENIX overall assembly, integration and
maintenance concept
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Configuration Management - New Procedures in progress.

Upcoming site-wide ISO 14001 & OHSAS 18001 Registration Audit, week of
June 18:

C-A D will have a 45 minute presentation for managers, supervisors, etc. All
sessions are 11:15 - Noon, B:ldg 911 Snyder Seminar Hall:

Remaining days: Friday June 8, Thursday June 14

3rd Annual BNL Safety Day Yesterday 11:00 -1:30 at Berkner Hall. Prizes,
giveaways, seminars, hands on learning activities, demos and testing,

PHENIX Shutdown review with
CAD ESRF June 20? &
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Injuries Per Week (FY)
As of 6/1/2012
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Bl DART B Recordable M First Aid

Injury Status:

FY12 YTD: DART —11, TRC— 23, First Aid — 46
FY11: DART — 27, TRC — 42, First Aid — 45
FY10: DART — 19, TRC — 33, First Aid — 52

FY12 Injury Listing: https://intranet.bnl.gov/esh/shsd/seq/Occln/BNLInjuries. aspx

Recent Injuries

5/31/12 Recordable An employee was injured by a sharp object. After transportation to a local ER, prescription medication was provided,
making this a recordable injury. An investigation is in progress.
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Recent Events

5/29/12 Mon- There was a LINAC operator error that caused elevated radiation levels in the booster tunnel due to beam

Reportable misalignmeant. This caused elevated radiation levels in the booster tunnel, along the side wall, within the established
Controlled Area. There was no alarm in the control room as the original intent was only to provide local alarm. The
LINAC was operating within its ASE limits. BNL electrical workers in the tunnel, GERT trained, wearing TLDs, and
outside of the Controlled Area noticed the local alarm and informed the control room, as trained. The workers were
in the booster injection straight section of the tunnel. The Linac operator was able to ramp the magnet down to the
correct current in less than 2 minutes. The control room operator responded appropriately and called the Radiation
Controls Division (RCD) as per procedure. RCD personnel responded. Radiation surveys performed after replicating
the event indicated that the electrical workers received no additional dose above background. The Linac
Commissioning Coordinator was contracted as well. (Event Link)

5/28/12 MNon- Fire/Rescue responded to an alarm of fire at Bldg. 361, Apt. 1. The alarm would not reset and the site super was
Reportable notified to call-in alarms personnel. {Event Link)

5/26/12 MNon- Fire/Rescue responded to notification of an ODH Alarm at Bldg 1002. The cause of the ODH alarm was a faulty
Reportable detector. C-AD personnel to replace detector. (Event Link)

5/25/12 MNon- Fire/Rescue responded to an alarm of fire at Bldg 170. The smoke detector was activated due to cooking and the
Reportable system reset with no issues. (Event Link)

5/25/12 MNon- Fire/Rescue responded to a fire alarm at Bldg. 459 due to a smoke detector in Room 56 tripping which also resulted in
Reportable the sprinkler system being charged. No water was released from the sprinkler system into the building. The building
occupants evacuated the building upon hearing the alarm, Fire/Rescue personnel were able to reset the alarm and
after a search of the building the occupants were allowed by Fire/Rescue to re-enter the building. Fire Alarm
Electricians and the South Complex Plumber were dispatched to the scene and the system was still in the process of
being restored at 1520 which is when the BNL Event Categorizer was notified. (Event Link)

6/7/12 ? AirGas Technician sent to do maintenance on PHENIX AR Dewar without Escort and/or training
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Where To Find

€ PHENIX Engineering Info
(e
:‘l 3 More Weeks of Run 12| Then the Shutdown Begins.
T -
c FELMONT STAKRS
A gy
L Belmont Stakes Saturday 6/9/12:
S .
u 1 Street Life 12-1
P 2 Unstoppable U 30-1
P 3 Union Rags 6-1
4  Atigun 30-1
o 5 Dullahan 5-1
R 6 Ravelo's Boy 50-1
T 7 Five Sixteen 50-1
8 Guyana Star Dweej 50-1
z 9 Paynter 8-1
o 10 Optimizer 20-1
{ 11 T'll Have Another 4-5
z 12 My Adonis 20-1

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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